



BUSINESS PROPOSAL · EDITABLE TEMPLATE

[ENGAGEMENT OR INITIATIVE TITLE]

[One concise line describing the intended outcome]

Prepared for: [Client or organisation]

Document details	Ownership
Date [Date]	Proposal owner [Owner name]
Version 2.0	Prepared by INTAG Digital Solutions

DOCUMENT STATUS Logo 02 “Connected Frame” is approved. All other identity, scope, investment, and timeline decisions remain under review and approval.

Replace every bracketed field before sharing the final version.

Executive summary

Explain why this work matters, the intended outcome, and what must be approved before delivery starts.

Context

[Summarise the current situation, who it affects, and why action is timely.]

Challenge and intended outcome

[Define the business challenge and intended outcome without implying a guarantee.]

Evidence status

Classification	What to enter
Confirmed fact	[Documented fact or approved decision]
Reported information	[Stakeholder input not independently verified]
Hypothesis to test	[Interpretation requiring validation]

Proposed success criteria

- [Measurable indicator] — Baseline: [value]; target: [value]; method: [method].
- [Quality or experience indicator] — Threshold: [value]; owner: [name].

APPROVAL NOTE Targets remain proposed until the baseline, method, and accountable owner are approved.

Decision required

[State the decision needed now, why it matters, and who can approve it.]

Open questions

- [Scope question] — Owner: [name] — Due: [date].
- [Measurement or approval question] — Owner: [name] — Due: [date].

Scope and approach

Turn the objective into defined deliverables, acceptance evidence, and clear ownership. Retain only approved workstreams.

Workstream	Proposed deliverable	Acceptance evidence	Status
Strategy & Business Advisory	[Defined strategy deliverable]	[Approval record]	Under review
Brand & Media	[Defined brand asset or content]	[Review criteria and asset list]	Under review
Technology & Digital Products	[Defined digital solution or product]	[Documented test or handover]	Under review
Marketing & Growth	[Defined experiment or campaign]	[Measured result or documented learning]	Under review

Delivery approach

1. Discovery and definition: Review context, evidence, and constraints; confirm the core question.
2. Design and testing: Develop a reviewable direction and test it within agreed boundaries.
3. Validation and refinement: Assess evidence and feedback; revise assumptions.
4. Handover and approval: Document outputs, decisions, ownership, and next steps.

Scope boundaries

- Only work stated in the approved proposal is included.
- Licences, media spend, hosting, maintenance, and integrations are excluded unless stated.
- Material changes to scope, duration, or investment require written approval before delivery.

Dependencies and inputs

- Client: [Data, assets, access, or feedback].
- INTAG: [Owner, review criteria, and handover requirements].

- Third party: [Licence, approval, or service if applicable].

Timeline and responsibilities

Timing begins when each stage's inputs and approvals are complete. Durations remain indicative until scope is approved.

Stage	Indicative duration	Primary output	Owner
Discovery and definition	[Number of days or weeks]	Validated brief and initial scope	[Owner name]
Design and testing	[Number of days or weeks]	Reviewable and testable draft	[Owner name]
Validation and refinement	[Number of days or weeks]	Findings and agreed refinements	[Owner name]
Handover and approval	[Number of days or weeks]	Handover package and decision log	[Owner name]

INTAG responsibilities

- Manage the agreed work, clarify assumptions and constraints, and keep decisions traceable.
- Present outputs for review and record items requiring approval or third-party input.

Client responsibilities

- Provide required inputs, access, assets, and feedback on time.
- Name authorised decision-makers and approve scope, outputs, and changes in writing.

SCHEDULE RULE If an approval or key input is delayed, review timing, dependencies, and commercial impact before confirming a new date.

Review gates

Gate	Decision required	Approver
After discovery	Confirm objective, scope, and measurement	[Name]
After the first draft	Approve the direction or request a defined change	[Name]
Before handover	Approve outputs, ownership, and next step	[Name]

Investment and approval

Record the basis of estimate here. Add a final price only after commercial and technical review.

Item	Basis of estimate	Proposed amount	Status
Professional fees	[Scope, effort, and duration]	[To be confirmed after review]	Under review
External services or licences	[Supplier and expected use]	[Separate estimate]	Under review
Production or media spend	[Plan and scale of delivery]	[Separate estimate]	Under review
Taxes and expenses	[Agreement and applicable rules]	[Defined in final agreement]	Under review

Commercial terms requiring approval

- Proposal validity: [Proposed period following approval].
- Payment schedule: [Set by the commercial owner and approved in writing].
- Change and cancellation: [Document in the final agreement].

COMMITMENT BOUNDARY This proposal does not guarantee sales, growth, accuracy, delivery dates, or operational readiness. Scope, investment, and timeline become binding only after authorised owners approve them in a final document.

Approval

Client approval	INTAG approval
Name: [Approver name] Title: [Role] Signature: [Pending] Date: [Date]	Name: [Approver name] Title: [Role] Signature: [Pending] Date: [Date]